COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2017

ESTI MATE SUMVARY 16: 41: 05
CONTI D C20801 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20801- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI ME ALLOW 135 WORK DAYS
US 50 BLUE MESA RESURFACI NG PERCENT TI ME: 24. 44 ORI G TI VE ALLOW 135 WORK DAYS
PRQJECT NO. NHPP 0502- 075
US 50 BLUE MESA RESURFACI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 25/ 2017 DATE TI ME STARTED 05/ 02/ 2017
P.O BOX 566 DATE LET 03/ 09/ 2017 DATE WORK BEGAN 05/ 02/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 14/ 2017 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,592, 707.00 PARTICl PATING $ 616, 744. 56 $ 318, 749. 24
AWARD PRQJECT AM: $  8,931,917.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 6. 43% TOTAL EARNI NGS 616, 744. 56 318, 749. 24
FUNDS AVAI LABLE: $  8,975,962. 44 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 616, 744. 56 318, 749. 24
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,011. 41 -5,071.55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 602, 733. 15 313, 677.69
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 602, 733. 15 313, 677. 69
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 313, 677. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20801-BI D ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 426. 000 0. 000
EACH 0. 000 0. 00
5. 60000 0. 000 0.00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,849. 000 667. 000
SY 0. 000 0. 00
10. 15000 667. 000 6, 770. 05
0015 203-00100 Muck Excavation 11. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0025 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0035 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
268. 80000 0. 000 0. 00
0045 208-00035  Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
10. 08000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
61. 60000 0. 000 0. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00

138. 88000 0. 000 0. 00



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20801-BID ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
61. 60000 0. 000 0. 00
0065 208- 00207 Erosi on Control Managenent 15. 000 3. 000
DAY 3. 000 1,512. 00
504. 00000 6. 000 3,024.00
0070 304-01005 Aggregat e Base Course (dass 1) 8. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 304- 06007 Aggregate Base Course (Cl ass 6) 3. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 304- 07000 Aggregate Base Course (C ass 7) 6, 053. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0085 307-00000 *Hydrated Linme 878. 000 0. 000
TON 0. 000 0. 00
273.28000 0. 000 0. 00
0090 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 306. 300 0. 000
TON 0. 000 0. 00
540. 00000 0. 000 0. 00
0095 403-34701  *Hot M x Asphalt (G ading SX) (75) 34, 860. 000 0. 000
TON 0. 000 0. 00
56. 00000 0. 000 0. 00
0100 406- 09500 *Col d Bitum nous Pavenent (Recycle) 265, 917. 000 0. 000
SY 0. 000 0. 00
3. 85000 0. 000 0. 00
0105 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 2,161. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0110 411-10255  Enulsified Asphalt (Sl ow Setting) 15, 272. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20801-BID ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-90040 *Recycl i ng Agent 372, 283. 000 0. 000
GAL 0. 000 0. 00
1. 80000 0. 000 0.00
0120 420-00132 Geotextile (Separator) (Cass 1) 25. 000 0. 000
SY 0. 000 0. 00
10. 08000 0. 000 0. 00
0125 612-00001  *Delineator (Type I) 292. 000 0. 000
EACH 0. 000 0. 00
20. 16000 0. 000 0. 00
0130 612-00002  *Delineator (Type I1) 51. 000 0. 000
EACH 0. 000 0. 00
21. 28000 0. 000 0. 00
0135 612-00003  *Delineator (Type I11) 83. 000 0. 000
EACH 0. 000 0. 00
22. 40000 0. 000 0. 00
0140 614-80385 *Runble Strip (Intermttent) 65, 660. 000 0. 000
LF 0. 000 0. 00
0. 14000 0. 000 0. 00
0145 626-00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 250 149, 697. 65
598, 790. 61000 0. 250 149, 697. 65
0150 626-01103 *Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 200. 00
6, 000. 00000 0. 400 2,400. 00
0155 627-00001 *Paverent Mar ki ng Pai nt 3, 758. 000 42.700
GAL 0. 000 0. 00
31. 36000 42.700 1, 339. 07
0160 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 939. 000 0. 000
GAL 0. 000 0. 00
143. 36000 0. 000 0. 00
0165 630-00000  *Fl aggi ng 8, 940. 000 624. 500
HOUR 502. 500 11, 678. 10
23. 24000 1, 127. 000 26, 191. 48



CONTI D C20801

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 20801-BI D ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00001 *Pilot Car Qperation 850. 000 30. 500
HOUR 0. 000 0. 00
33. 60000 30. 500 1, 024. 80
0175 630- 00007 *Traffic Control Inspection 57. 000 9. 000
DAY 13. 000 728. 00
56. 00000 22.000 1, 232. 00
0180 630-00012 *Traffic Control Managenent 135. 000 19. 000
DAY 17. 000 13, 804. 00
812. 00000 36. 000 29, 232.00
0185 630-80341 *Construction Traffic Sign (Panel 8. 000 4. 000
EACH 0. 000 0. 00
7.17000 4. 000 28. 68
0190 630-80342 *Construction Traffic Sign (Panel 77.000 35. 000
EACH 0. 000 0. 00
6. 72000 35. 000 235. 20
0195 630-80344 *Construction Traffic Sign (Special) 128. 000 64. 000
SF 0. 000 0. 00
16. 80000 64. 000 1, 075. 20
0200 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
13, 776. 00000 1. 000 13, 776. 00
0205 630- 80359 *Portabl e Message Sign Panel 242. 000 0. 000
DAY 10. 000 1, 624.00
162. 40000 10. 000 1, 624.00
0207 630- 80358 Fl ash Arrow Panel (C Ty) Added Arrow Board 0. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 10. 000
EACH 0. 000 0. 00
7.84000 10. 000 78. 40
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
7.84000 0. 000 0. 00



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20801-BID ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 24. 000 0. 000
EACH 0. 000 0. 00
7.84000 0. 000 0. 00
0225 630- 80380 *Traffic Cone 375. 000 75. 000
EACH 0. 000 0. 00
1.12000 75. 000 84. 00
0230 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,464. 00000 0. 000 0. 00
0235 700-70010 F/ A M nor Contract Revisions 147, 037. 870 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70018 F/ A Roadway Snoot hness | ncentive 225, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70025 F/' A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20801-BID ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70595 F/ A DRB On- Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,251,025.40 % 180,243.75 % 237,812.53
CAT NO0201 GUARDRAI L
0280 202-01130 *Renoval of Quardrail Type 3 19, 796. 000 0. 000
LF 0. 000 0. 00
3. 64000 0. 000 0. 00
0285 202- 01300 *Renoval of End Anchorage 54. 000 0. 000
EACH 0. 000 0. 00
190. 40000 0. 000 0. 00
0290 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 26, 538. 000 0. 000
LF 0. 000 0. 00
21.28000 0. 000 0. 00
0295 606-01320 *End Anchorage Type 3B (Rub Rail) 7.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0300 606-01371 *Transition Type 3G (Special) 8. 000 0. 000
EACH 0. 000 0. 00
3,528. 00000 0. 000 0. 00
0305 606-02003 *End Anchorage (Nonfl ared) 14. 000 0. 000
EACH 0. 000 0. 00
2,464. 00000 0. 000 0. 00
0310 606-02005 *End Anchor age (Fl ared) 25. 000 0. 000
EACH 0. 000 0. 00
2, 240. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 775,587.68 $ 0.00% 0. 00
CAT NOO300 K-07-A
0315 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 3, 310. 000 0. 000
SY 0. 000 0. 00
12. 61000 0. 000 0. 00
0320 202-00453 *Removal of Portions of Present Structure (C ass 2) 1, 108. 000 0. 000
SY 0. 000 0. 00
175. 84000 0. 000 0. 00




CONTI D C20801 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20801-BID ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 K-07-A
0325 202- 00460 *Removal of Portions of Present Structure (C ass 3) 38. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0330 202- 00504 *Removal of Expansion Device 150. 000 0. 000
LF 0. 000 0. 00
193. 76000 0. 000 0. 00
0335 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0340 515-00120 *Wat er proof i ng (Menbr ane) 3, 310. 000 0. 000
SY 0. 000 0. 00
15. 68000 0. 000 0. 00
0345 518-01004 *Bri dge Expansion Device (0-4 Inch) 150. 000 0. 000
LF 0. 000 0. 00
392. 00000 0. 000 0. 00
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00
35. 84000 0. 000 0. 00
0355 601-06100 *Concrete (Patching) 130. 000 0. 000
CY 0. 000 0. 00
1, 971. 20000 0. 000 0. 00
0360 602- 00000 *Rei nforcing Steel 5,916. 000 0. 000
LB 0. 000 0. 00
2.24000 0. 000 0. 00
0365 602- 00020 *Rei nforcing Steel (Epoxy Coated) 626. 000 0. 000
LB 0. 000 0. 00
3. 36000 0. 000 0. 00
0370 625- 00000 *Construction Surveying 0. 500 0. 250
LS 0. 000 0. 00
15, 000. 00000 0. 250 3, 750. 00
CAT 0300 CURRENT AMI $ 674,676.22 $ 0.00% 3, 750. 00



CONTI D C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20801-BI D ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 K-07-B

0375 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 5, 010. 000 5, 010. 000
SY 0. 000 0. 00
12. 61000 5, 010. 000 63,176. 10
0380 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1, 200. 000 319. 580
Sy 377.200 66, 326. 85
175. 84000 696. 780 122, 521. 80
0385 202- 00460 *Removal of Portions of Present Structure (C ass 3) 57. 000 6. 050
Sy 5. 470 2,297. 40
420. 00000 11. 520 4, 838. 40
0390 202- 00504 *Removal of Expansion Device 210. 000 0. 000
LF 0. 000 0. 00
193. 76000 0. 000 0. 00
0395 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0400 515-00120 *Wat er proof i ng (Menbr ane) 5, 010. 000 0. 000
SY 0. 000 0. 00
15. 68000 0. 000 0. 00
0405 518-01004 *Bri dge Expansion Device (0-4 Inch) 210. 000 0. 000
LF 0. 000 0. 00
392. 00000 0. 000 0. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 0. 000
LF 0. 000 0. 00
35. 84000 0. 000 0. 00
0415 601-06100 *Concrete (Patching) 150. 000 27.070
cY 35. 380 69, 741. 06
1, 971. 20000 62. 450 123, 101. 44
0420 602-00000 *Rei nforcing Steel 4, 546. 000 68. 800
LB 62. 580 140. 18
2.24000 131. 380 294. 29
0425 602- 00020 *Rei nforcing Steel (Epoxy Coated) 876. 000 0. 000
LB 0. 000 0. 00

3. 36000 0. 000 0. 00



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20801-BI D ESTI MATE RUN 07/ 11/ 2017
PRQJECT: NHPP 0502- 075 ESTI MATE NO. 0002 16: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 K-07-B
0430 625- 00000 *Construction Surveying 0. 500 0. 250
LS 0. 000 0. 00
15, 000. 00000 0. 250 3, 750. 00
CAT 0301 CURRENT AMI  $ 821,417.70 $ 138,505.49%  317,682.03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 000 0. 00
25, 000. 00000 0. 750 18, 750. 00
0440 620-00012 Field Laboratory (dass 2) 1. 000 0. 750
EACH 0. 000 0. 00
25, 000. 00000 0. 750 18, 750. 00
0445 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
5, 000. 00000 4.000 20, 000. 00
CAT 0400 CURRENT AMI  $ 70, 000.00 $ 0.00% 57, 500. 00
PRQIECT TOTAL CURRENT AMI $ 9,592,707.00 $ 318,749.24% 616, 744.56



